

1. System Architecture and Technology Risk

- New OT middleware (no pharma track record)
- Bridging IT/OT networks
- Data-critical middleware
- Inductive Automation limited pharma experience

2. Enterprise Integration Risk

- E2E data flow for batch record completeness
- IT/OT boundary understanding
- Multi-DCS integration complexity

3. GMP Readiness and Compliance

- Data integrity/ALCOA requirements
- Batch record completeness dependency
- CSA validation of new platform

4. Cybersecurity and OT/IT Network

- Crosses DMZ between OT and IT
- New attack surface from IT/OT convergence

5. People Readiness and Organizational Readiness

- Skills gap (limited Ignition/HighByte expertise at pharma scale)
- Resourcing unknowns
- Training requirements

6. Program Timeline and Resources

- Aggressive timeline
- Resource constraints
- Vendor support questioned